

Revised TENDER SPECIFIC PLAN 2009-2010 FOR RWANDA NATIONAL EXAMINATIONS COUNCIL

	Title of tender	Estimated cost	Source of funds	Tendering method	Required resources	Preparation of tender document(study)				No objection to DAO				Advertisement		Bid opening		Bid Evaluation		Expertise required Yes/ No	No objection to Evaluation report				Notification and contract signing		Recruitment of the supervising mission Yes/No	Contract managements					
						S		End		NTB		Financing									NTB		Financing					S		End			
						T	E	T	E	T	E	T	E	T	E	T	E	T	E		T	E	T	E	T	E		T	E	T	E	T	E
SUPPLIES	1 Purchasing drugs for markers	1,500,000	RNEC	LP	1,500,000	Fb		Fb		*		*		Ap		Ap		May	May	No	*		*		JN		No	JN		JN			
	2 Purchasing of binding machine	250,000			250,000	M		M		*		*		Ap		Ap		Ap	Ap	No	*		*		May		No	May		Spt			
	3 Practical examination lab material	491,446,905	RNEC	OC	491,446,905	M		M		*		*		Ap		Ap		May	May	No	*		*		May		No	JN		Spt			
	4 Examinations mark sheet	40,000,000	RNEC	OC	40,000,000	At		At		*		*		Spt		Spt		Spt	Spt	No	*		*		Ot	Ot	No			Ot			
SERVICES	5 Airticket (external mission)	10,000,000			10,000,000	J	J	Fb		*		*		M		M		Ap	Ap	No	*		*		May		No	May		DC			
	6 Traing teachers of sciences	5,300,000	RNEC	OC	5,300,000	J		J		*		*		J		J		J	J	No	*		*		Fb		No	Fb		Fb			
	7 Electrical maintainance	1,000,000			1,000,000	J		J		*		*		J		J		J	J	No	*		*		Fb		No	Fb		Fb			
	8 Head of examinations centres meeting	2,000,000	RNEC	LP	2,000,000	M		M		*		*		Ap		Ap		Ap	Ap	No	*		*		May		No	May		May			
	9 Presidential visit	11,000,000	RNEC	LP	11,000,000	M		M		*		*		Ap		Ap		Ap	Ap	No	*		*		JN		No	At		At			
	10 Visit cards	150,000	RNEC	OC	150,000	Fb		Fb		*		*		Ap		Ap		May	May	No	*		*		JN		No	JN		JN			
	11 Staff entainment	2,000,000	RNEC	OC	2,000,000	J		Fb		*		*		M		M		Ap	Ap	No	*		*		May		No	May		DC			
	12 ID numbering of office	7,000,000	RNEC	OC	7,000,000	Ot	Ot	Spt	*	*		*		Spt		Ot	Ot	Ot	Ot	No	*		*		Ot		No	Ot		Dc			

KEY:

RNEC: Rwanda National Examinations Council
 S: Start
 T: Tentative date

E:

Spt; Septemb Effective date
 J: January

OC: Open Competition
 M: March
 DC: December

Ap: April
 JN: June
 JL: July

At: August
 Ot: october
 Fb February

* Not executory stage

Revised TENDER SPECIFIC PLAN 2009/2010 FOR RWANDA NATIONAL EXAMINATIONS COUNCIL

N°	Title of tender	Estimated cost	Source of fund	Tendering method	Required resources	Preparation of tender document(study)				No objection to DAO				Advertisment		Bid opening		Bid Evaluation		Expertise required Yes/ No	No objection to Evaluation report				Notifi- cation and contract signing		Recrui- tement of the super- vising mission Yes/No	Contract managements			
						S		End		NTB		Financing																			
						T	E	T	E	T	E	T	E	T	E	T	E	T	E		T	E	T	E	T	E		T	E	T	E
SERVICES	13	Insurance of RNEC building and materials	30,000,000	RNEC	OC	14,000,000	M	M	Ap	*	*	*	*	Ap	May	May	May	May	No	*	*	*	*	JN		No	JN		DC		
	14	subscribe to newspapers and official gazette	3,000,000	RNEC	OC	3,000,000	Fb	Fb	Fb	*	*	*	*	Ap		Ap		May	May	No	*	*	*	*	JN		No	JN		DC	
	15	Security	5,000,000	RNEC	OC	5,000,000	J	J	Fb	*	*	*	*	M		M		Ap	Ap	No	*	*	*	*	May		No	May		DC	
	16	Consultancy services	50,000,000	RNEC	OC	50,000,000	J	J	J	*	*	*	*	Fb		Fb		Fb	Fb	No	*	*	*	*	M		No	M		May	
	17	Publicity	20,000,000	RNEC	OC	20,000,000	Fb	Fb	Fb	*	*	*	*	Ap		Ap		May	May	No	*	*	*	*	JN		No	JN		DC	
	18	Rent rooms for practicals	15,000,000	RNEC	OC	15,000,000	J	J	J	*	*	*	*	J		Fb		Fb	Fb	No	*	*	*	*	M		No	Ap		May	
	19	Hiring vehicles	100,000,000	RNEC	OC	100,000,000	Ot	Ot	Ot	*	*	*	*		*		*			No					Ot		No	Ot		Ot	
	20	Photocopying results for RNEC	25,000,000	RNEC	Oc	25,000,000	Fb	Fb	Fb	*	*	*	*		Ap		Ap		May		*	*	*	*	Jn	Jn	No		Jn	Jn	
	21	Faisibility study for RNEC printery	20,000,000	RNEC	OC	20,000,000	M	M	Ap	*	*	*	*	Ap	May	May		May	May	No	*	*	*	*	JN		No	JN		DC	
WORKS	22	Maintanaince of equipment ICT	10,000,000	RNEC	OC	1,000,000	J	J	Fb	*	*	*	*	M		M		Ap	Ap	No	*	*	*	*	May		No	May		DC	
	23	Maintenance of RNEC building(peinture)	30,000,000	RNEC	OC	30,000,000	M	M	Ap	*	*	*	*	Ap	May	May		May	May	No	*	*	*	*	JN		No	JN		DC	
	24	RNEC parking	300,000	RNEC	SL	300,000	AP		AP	*	*	*	*	*	*		AP	AP	AP	AP	No	*	*	*	*	Ap			May		May

KEY:

RNEC: Rwanda National Examinations Council

S: Start

T: Tentative date

E: Effective date

Spt; September

J: January

OC: Open Competition

M: March

DC: December

Ap: April

JN: June

JL: July

At: August

Ot: octomber

Fb: February

* Not executory stage